
Revised Draft Programmatic EIS/EIR
Production Schedule
for 12/lg/98 release

8/28/98 All technical work is completed. By this date select a preferred alternative. Begin
finalizing documents; complete response to comments, prepare administrative
draft, f’mali~.e environmental compliance/404. (6 weeks)

10/9/98 Documents are t’malized: Response to comments complete. Environmental
Compliance complete.

10/12/98- Administrative Draft to Printer (5 days). "
10/16/98

10/!6/98- CALFED Check Admin draft (3 days).
10/18/98

10/19/98 l~elease Admin draft, two week agency comment period.

10/30/98 Agency comments due.

10/30/98-
Revise Admin drat~~ (2 weeks).

11/13/98

11/16/98- Final CALFED internal review (5 days).
11/20/98

11/23/98 All documents toprinter (2 weeks to print) .....

12/7/98 All documents back from printer.

12/8/98 Ship documents to Bureau in Washington D.C.

12/9/98 Bureau distributes documents.

12/10/98- 3-day wait to publish in Federal Register
12/14/98

12/15/98 Public release; publish in Federal Register, post at SCH.
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